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CCR No. 97-0507 Logged Date 4/3/97 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title Pre-Release B HW/SW Mapping baseline for GSFC (DOC# 420-TD-006-008)

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change |:| Start New Baseline

Problem

NASA'’s Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies
replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). Therefore the GSFC
baseline to map software to hardware platforms requires modification for the reduced scope of the Testbed

Proposed Solution
See attachment

Impact Analysis:

Organizations Affected: BOO D Contracts D ECS Chief Eng D FOS D M&O D
Procurement I:I QO I:I Rel. Dev I:I Rel. A Rel. C I:l SCDO Arch. I:I
Science Off Securi Subcontrct Sys. En Sys Verf
| L] urity [] u L] ys-Eng [ ] vyl ]
Cost: None Small l:l Medium l:l Large I:l
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Evan Winston “signed” Evan Winston 4/4/97
Signature Date
Office Release A Office Manager “signed” Narayan Prasad 4/4/97
Signature for Rel A Manager Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:
CCB Chairperson  “signed” Narayan Prasad 4/4/97
Signature Date
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